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OCTOBER 2012 CONSTRUCTION

COMPLETED WORK UPCOMING WORK
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o New steel columns and shear walls e Tower slab demo and steel installation
installed in waiting room. e Start new terrazzo floor installation at
o Vytaflex rubber molds created for re- waiting room
production of ornamental plaster o New granite at door opening
* HVAC and electrical installed e Complete cast in place handicap park-
o Taxi pavers protection barrier in- ing stalls
stalled at west side. e Start cast in place planter plinths
* South side asphalt walkway casted e Complete irrigation system installation

e Continue structural steel installation in
clock tower and waiting area.
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Steel frame installed for ornamental
plaster installati

Vytaflex rubber mold G F(;r fﬁo;e aetéils, check out the King Street Station Web site:
TEPRDEINEE rEh Gl plegss http://www.seattle.gov/transportation/kingstreet.htm

To remove your name from our mailing list, please

Questions or comments? E-mail us at trevina.wang@seattle.gov or call 206-684-3072
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Structural steel insertion on level 2 and 3 progression

New Steel reinforcements installed in original ticketing space

Complete demoilition of old restrooms and women waiting area

New deep piles and grade beam installation along the station west and south perimeter
Tower levels steel exposed for reinforcements



e Complete all demolition
e Seismic retrofit progression



